


**Project Schedule**

Completed
  Plan
  Actual


PETROLEUM ACTIVITIES & TIMELINE	2022		2023				2024					
	Q3	Q4	Q1	Q2	Q3	Q4	Q1			Q2		
							J	F	M	A	M	J
<b>JOINT TECHNICAL STUDY</b>												
General & Administration												
Geophysical Studies												
Geological Studies												
Engineering & Economics												
<b>PRE-DRILL ACTIVITIES</b>												
<b>Geoscience</b>												
Pore Pressure Prediction and Shallow Hazard Assessment												
Well Proposal Preparation												
<b>Drilling</b>												
Rig Evaluation & Inspection												
Appointment of Civil & Structural Engineering Consultant												
Civil Engineering Design												
Civil/Infrastructure Works and Site Preparation												
Drilling Rig Crew Preparation & Training												
<b>Health, Safety &amp; Environment</b>												
EIA Consultant Market Survey & Consultant Appointment												
EIA Study, Report Preparation & Approval												
Rig Safety Case Evaluation												
Site Survey & Soil Investigation												
<b>Supply Chain Management</b>												
Drilling Rig Pre-Contracting Works												
Oil Country Tubular Good (OCTG) Market Survey												
Supply Base Identification & Logistic Arrangement												
Master Contracting Strategy, Tendering and Contracting Works												
Long Lead Items (LLI) Manufacturing / Sourcing												
<b>Others (Finance, Stakeholders Management, Human Resource, etc.)</b>												
Partner & strategic engagement on PSC												
Discussion with Sarawak Land & Survey Department on Temporary Land Acquisition												
Recruitment of Project Team Members												

## Upland E&P Operating Organigram



Technical Experience & Competency

>600 years of experience in core oil & gas positions



Complemented by specialized, third party experts:





Sarawak Premier, Deputy Premier & State Secretary, Upland Executive 23<sup>rd</sup> April 2024, London





Framework Agreement signed with NRG Group for the provision of well design & well integrity services.

Rig Reservation Agreement signed with Huisman Geo BV, on the LOC 400-6, New Generation compact rig with horizontal drilling and completion capabilities.