



PETROLEUM ACTIVITIES & TIMELINE	2022			2023			202							24							2025		
	Q3	Q4	Q1	Q2	Q3	Q4		Q1			Q2			Q3			Q4			Q2	Q3	Q4	
	QS	Q4	Qı	QZ	QS	Q <sup>4</sup>	J	F	M	Α	M	J	J	Α	S	0	N	D	Q1	QΖ	QJ	Q4	
JOINT TECHNICAL STUDY																							
General & Administration																					ļ		
Geophysical Studies																							
Geological Studies																							
Engineering & Economics																					ļ		
GEOSCIENCE																							
Geosicence Consultant Evaluation																							
Basin Modelling Pore Pressure Prediction and Shallow Hazard Assessment																							
Competent Persons Report																							
Well Proposal Preparation																							
DRILLING																							
Rig Evaluation & Inspection																					1		
Drilling Rig Pre-Contracting Works																							
Award of Drilling Rig Contract																							
Rig Refurbishment and Preparation for Transport																							
Drilling Rig Crew Preparation & Training																							
Detailed Well Design, Notice of Operation and Drilling Program																							
Drilling Approved for Expenditure																							
Appointment of Civil & Structural Engineering Consultant																							
Civil Engineering Design																							
Civil/Infrastructure Works and Site Preparation																							
Rig Mobilization, Rig-up, Spud 1st Well & Subsequent Drils																							
HEALTH, SAFETY & ENVIRONMENT																							
EIA Consultant Market Survey & Consultant Evaluation																	1						
EIA Consultant Appointment																							
EIA Study, Report Preparation & Approval																							
Rig Safety Case Evaluation																							
Site Survey & Soil Investigation																							
SUPPLY CHAIN MANAGEMENT																							
Oil Country Tubular Good (OCTG) Market Survey	T		П		П												T						
Supply Base Identification & Logistic Arrangement																							
Master Contracting Strategy, Tendering and Contracting Works																							
Long Lead Items (LLI) Manufacturing / Sourcing																							
HUMAN RESOURCE, GENERAL & ADMINISTRATION		L							L														
Discussion with Sarawak Land & Survey Department on Temporary Land Acquisition	T	Π	T T		T T		Π		Π								T	Π					
Recruitment of Project Team Members																					$\vdash$		
FINANCE & CONTRACTS		<u>.                                    </u>					<u>.                                    </u>		<u>.                                    </u>							<u>.                                    </u>	<u>.</u>	<u>.                                    </u>					
Financing \$5m																							
PSC Submissions and Regulator Engagement	1																				$\vdash$		
Joint Ventures, Farm Outs & Financing Options	1																				$\vdash$		
Sovereign State Collaboration																					$\vdash$		
SUPPORTING GROUP ACTIVITY	_																						
New Corporate Brokers & Research Initiation	T	l l	ı		ı				T T							l l	T T	T T					
Supporting PR & IR Campaigns	1	<del>                                     </del>	<del>                                     </del>		<del>                                     </del>				<del>                                     </del>														
Group & Subsidiary Legal & Financial Advisory Services	+	<del>                                     </del>							<del>                                     </del>														
Corporate Social Responsibility Initiatives	+	<del>                                     </del>							<del>                                     </del>														
Corporate Social izesponsibility irilitatives			<u> </u>		<u> </u>				<u> </u>														